

Study of Global Fight against Terrorism

Overall Project Schedule –

Working Groups 1, 2, 3, & Steering Committee

<u>Item</u>	<u>Activity</u>	<u>Milestone Date</u>
1.	Coordination Meeting – Stanford U. California, USA	October 20, 2002
2.	Start Data Collection Process	November 1, 2002
3.	Progress Review – Data Collection (Electronic Communication)	February 1, 2003
4.	Progress Review – Data Collection (2nd Elect. Communication)	May 1, 2003
5.	Progress Review – Data Collection – Start Analysis of Data	July 1, 2003
6.	Progress Review – Data Collection – Analysis Results	January 1, 2004
7.	Complete Analysis + WG Draft Reports	May 1, 2004
8.	Review, Comment on Draft WG Reports, SC Prepare Draft Report	July 1, 2004
9.	Integrate WG Reports, SC Issue Draft Study Report for Comment	September 1, 2004
10.	Review Draft Reports by WG Members, Steering Committee	September 15, 2004
11.	Study Steering Committee Meeting – Frankfurt, Germany	October 1, 2004
12.	Complete Study Final Report, Presentation of Results Meeting, Berlin, Germany	October 15, 2004